
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 323 Date: 11-Dec-2013 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 555

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (11.5 hours total)
Date: 121113
Location: West of OTD building test area
Weather: Clear
Field Work –
Workers placed a jacking beam on guiding plate at TR 11. Then they moved to TR 10 and prepped to
place guiding angles, end plate, guiding plate and end plate TR 10 at the correct locations. They finished
installing fasteners. Workers moved to TR 9 to install end plate on jacking end and finished by 11am.
After lunch, workers started to snug and fully tension the end plate at jacking end for TR 11. They then
were prepping to place end plate at TR 8.

Laborers brought out plywood to prep the areas on crane mats where we asked them to cover holes as a
safety precaution. A laborer was making a stair system out of wood to walk up the test rig area.

8am: Certified Coating Company came by to see the scope of paint work needed on the couplers and
jacking rods.

METS acoustic wiring was ongoing. They were laying out the wires at each test rigs. They also did
hardness testing on all test rods. Note that test rods 5 & 6 were threaded in coupler and only the stick-out
face of the test rod was tested. Test rods 7 through 8 was hardness tested at both ends of the rods.
VGO was setting up wiring at TR 11 for strain gages.

ABF engineer: K. Chen (4 hours regular time)

Office Work -
I finalized diaries.

Equipment -
5 radio for 26.5 regular hours and 7.5 OT hours.
1 Extendable Forklift for 4 regular hours.
1 Hyster 80 Forklift for 2 regular hours.
185 CFM Compressor for 2 regular hours.
1 Impact gun for 2 regular hours.
Kubota Cart for 8 regular hours.

20' K-rail (26 k-rails were being rented for the Department)
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 323 Date: 11-Dec-2013 Wednesday

10' k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN WELLSOperator 0.50 0.00 0.00 0.50

APP JUAN HERNANDEZSemi-Skilled Laborer 2.00 0.00 0.00 2.00

JNM CARLOS GARCIASemi-Skilled Laborer 5.00 4.50 0.00 9.50

APP ROBERT MARTELLIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00
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